				Vecka 36		Vecka 37		Vecka 38		Vecka 39	V	Vecka 40		Vecka 41		Vecka 42			Vecka 43		Vecl	ka 44	
Uppgift	Start	Slut	Tid	МТО	ΤF	мтот	F	M T O T	F	MTOTF	М	1 T O T	F	M T O	ΓF	МТ	ОТ	F	мто	ΤF	M T	OTE	F
Skriva projektplan	2019-09-05	2019-09-13	100 h																				
Skriva rapportutkast 1	2019-09-05	2019-10-04	100 h																				
Skriva testfall	2019-09-05	2019-10-04	10 h																				
Utveckla grundsystemet	2019-09-16	2019-09-27	150 h																				
Testa grundsystemet	2019-09-16	2019-09-18	50 h																				
Utveckla tilläggsfunktioner	2019-09-30	2019-10-18	100 h																				
Testa tilläggsfunktionerna	2019-09-30	2019-10-18	50 h																				
Dokumentation och kodförbättringar	2019-10-07	2019-10-18	100 h																				
Skriva rapportutkast 2	2019-10-14	2019-10-18	50 h																				
Demo-förberedelser/-tester	2019-10-21	2019-10-25	50 h																				
Skriva slutrapport	2019-10-21	2019-11-01	50 h																				
Demo	2019-10-28	2019-11-01	10 h																				